Harbor Street Community Garden Committee: Minutes

Meeting: Tuesday, October 21, Library room B. Called to order 7:04 p.m., adjourned 7:31 p.m. **Present:** Maria (chair), Tom, Priya, Luis, Ann **Apologies:** Devon

Decisions

1. **Raised beds approved, 4 to 1.** The committee will spend $2,400 on eight raised beds from Harbor Lumber ($2,310 lumber plus $90 screws and corner brackets). Luis moved and Ann seconded. In favor: Maria, Luis, Ann, Priya. Opposed: Tom, who preferred to wait for lower spring lumber prices and asked that his objection be on record.
2. **Shed postponed to spring.** No objection. A 6 by 8 kit costs about $1,100, and the budget cannot cover the shed and the beds. It returns at the March meeting.

Actions

Owner	Action	Due
Maria	Place the lumber order with Harbor Lumber (delivery expected about two weeks later, late November)	November 15
Priya	Send the build-day sign-up form	October 28
Luis	Ask the scout troop to join the build day	no date set
Tom	Call public works again, reach the right person, and learn how long the water permit takes	next meeting
Ann	Draft a one-page proposal on opening some plots to people outside the Harbor Street area	November 18

Discussion

- **Treasurer's report (Ann):** The balance was $5,180 as of October 20, after the seed order. Nothing else came in.
- **Raised beds:** Priya argued for building in December while volunteers are available. Tom argued for waiting for spring pricing.
- **Build day:** Priya proposed Saturday, December 6, 9 a.m. It needs 12 volunteers and 7 have said yes. The date was proposed, not voted on.
- **Water:** The hookup needs a permit with an $85 fee. The person Tom spoke to was not the right contact. Priya asked whether a hookup is allowed on that side of the fence. Tom does not know yet.
- **Plots:** Plots are now limited to residents of Harbor Street and the two blocks around it. Some people asked about opening a few to outsiders. Ann has no proposal yet. Tom wants it to address the waitlist, since residents have waited two years.
- **Parking lot repaving:** Ann raised a rumor that could affect build day. Tom said the city has not announced anything. It was not taken up as an item.

Next meeting

Tuesday, November 18, 7 p.m., Library room B. Tom reports on the water permit and Ann presents her plots proposal.